

Test Plan for VWO – Digital Experience Optimization Platform

Document ID: TP-VWO-PRD-2026
Version: 1.0
Date: June 13, 2026
Prepared By: Grok
Reference: Product Requirements Document (PRD) VWO.com.pdf

1. Introduction

This Test Plan outlines the testing strategy, scope, approach, and deliverables for validating the VWO Digital Experience Optimization (DXO) and Conversion Rate Optimization (CRO) platform as defined in the PRD.

2. Test Objectives

- Verify all Must and High priority functional requirements
- Validate non-functional requirements (performance, security, scalability)
- Ensure end-to-end user flows work correctly
- Identify defects and ensure enterprise-grade reliability

3. Scope

In-Scope: Functional Testing (FR1-FR9), Non-Functional, User Flows
Out-of-Scope: Advanced AI, full mobile SDK testing

4. Features to be Tested

ID	Feature	Priority
FR1	A/B, Split & Multivariate Testing	Must
FR2	SmartStats Engine	Must
FR3	Visual & Code Editor	Must
FR4	Behavioral Insights	Must
FR5	Audience Targeting	High
FR6	Real-time Reporting & Dashboards	Must
FR7	Personalization Engine	High
FR8	Integrations	High

FR9	Program & Workflow Management	Medium
-----	-------------------------------	--------

5. Test Approach

Functional, Integration, Regression, Performance, Security, Usability Testing. Automation with Selenium/Playwright.

6. Test Deliverables

- Detailed Test Cases
- Defect Logs
- Traceability Matrix
- Final Test Report

7. Test Environment

Modern browsers, mobile devices, staging environment with test data.

8. Entry / Exit Criteria

Entry: Build deployed, test data ready

Exit: 100% Must cases passed, critical defects closed, $\geq 90\%$ coverage

9. Risks & Mitigations

Addressed complex targeting, statistical accuracy, integrations, and scalability.

10. High-Level Schedule

Planning: 1 week | Design & Execution: 5 weeks | UAT & Sign-off: 1 week

Approval

Product Owner: _____ Date: _____

Test Lead: _____ Date: _____